



CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information

Project Name	Eagle Dr.				
Work Order Number (CDBG-DR 01)	I-19-W-URG	Project Address	Eagle Dr. from SW 19 th to SW 14 th		
Date	8/26/2016	Requested By	Rudy Construction		
Date Requested	8/26/2016	Total Budget	\$705,606.15	Cost of Change	\$26,661.19

Change Order Type - Description




Circle Type:	Field	Change	Work Order Amendment	
---------------------	-------	--------	----------------------	--

Budget Line Items Affected: (List All)

Construction Sign (0-6.25sf)	1.00 SD	Quantity: 280	Total: \$280.00
Construction Sign (6.26-15.99sf)	2.00 SD	Quantity: 56	Total: \$112.00
Construction Sign (16-32.99sf)	5.00 SD	Quantity: 84	Total: \$420.00
Setting New Manhole Ring & Cover	750.00 each	Quantity: 1	Total: \$750.00
Wheelchair Ramp	100.00 SY	Quantity: 23	Total: \$2,300.00
Tactile Markers/Truncated Domes	25.00 SF	Quantity: 40	Total: \$1,000.00
Electrical for entry feature	8,050.00 LS	Quantity: 1	Total: \$8,050.00
Irrigation for entry feature	4,410 LS	Quantity: 1	Total: \$4,140.00
Landscaping for entry feature	4,715 LS	Quantity: 1	Total: \$4,715.00

Adjust Manhole to Grade	500.00 each	Quantity: 1	Total: \$500.00
Setting New Manhole Ring & Cover	750 each	Quantity: 1	Total: \$750.00
Remove & Relocate Sign	100 each	Quantity: 2	Total: \$200.00
Wheelchair Ramp	100.00 SY	Quantity: 12	Total: \$1,200.00
Tactile Markers/Truncated Domes	25.00 SF	Quantity: 20	Total: \$500.00
Mobilization Increase of \$1,744.19			

Change Description	Landscaping and all items needed for the gateway sign were not included in original bid. This change order includes all items needed to complete construction of the gateway located at SW 19 th St and Eagle Dr.
---------------------------	--

Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	8/26/16
Change Order Authorization ONLY Project Manager Signature		Date	8/26/16
Change Order Authorization ONLY Project Supervisor Signature		Date	8/26/16
Contract Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	