



CDBG-DR 13 CHANGE ORDER C ORDER AMENDM






Project Information					
Project Name	S. Broadway				
Work Order Number (CDBG-DR 01)	I-14-E-URG	Project Address	S. Broadway from SE 4 th St to SE 19 th St		
Date	11/29/2017	Requested By	Veolia		
Date Requested	N/A	Total Budget	\$528,708.00	Cost of Change	-33,422.00

Change Order Type - Description			
Circle Type:	Field	Change	Work Order Amendment
Budget Line Items Affected: (List All)			
Change in Quantities:			
Trench Embedment & Backfill Material - \$14.00/Ton, Quantity decreased by 60, New Total \$24,360.00			
6" PVC water line (C900) (DR18) - \$25.00/LF, Quantity increased by 40, New Total \$231,000.00			
Long Double Service - \$600.00/each, Quantity decreased by 7, New Total \$6,600.00			
6" x 45 Ell (MJ Type) - \$250.00/each, Quantity decreased by 5, New Total \$3,750.00			
6" Caps (MJ Type) - \$28.00/each, Quantity decreased by 2, New Total \$8,450.00			
Driveway Removal - \$10.00/SY, Quantity decreased by 132, New Total \$17,400.00			
Replace Concrete Driveway - \$65.00/SY, Quantity decreased by 60, New Total \$113,100.00			
Replace Curb & Gutter - \$25.00/LF, Quantity decreased by 14, New Total \$3,800.00			
Pavement Removal - \$10.00/SY, Quantity decreased by 23, New Total \$1,770.00			
Sod Replacement - 3.00/SY, Quantity decreased by 314, New Total \$14,340.00			

6" Gate Valve w/box (MJ Type) - \$820.00/each, Quantity decreased by 7, New Total \$11,480.00

Change Description	Project came in under the original estimated budget of \$562,130.00.
---------------------------	----------------------------------------------------------------------

Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	11/29/2017
Change Order Authorization ONLY Project Manager Signature		Date	11/29/2017
Change Order Authorization ONLY Project Supervisor Signature		Date	11/29/2017
Work Order Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	