



# CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information				
<b>Project Name</b>	Plaza Towers Streetscape & Bridge Box			
<b>Work Order Number (CDBG-DR 01)</b>	I-20-W-URG	<b>Project Address</b>	SW 11 <sup>th</sup> Street from Eagle to Penn, SW 11 <sup>th</sup> connection at Plaza Towers Elementary	
<b>Date</b>	6/22/2017	<b>Requested By</b>	Rudy Construction	
<b>Date Requested</b>	6/20/2017	<b>Total Budget</b>	\$2,081,011.07	<b>Cost of Change</b> -407,784.96

Change Order Type - Description				
<b>Circle Type:</b>	Field	Change	Work Order Amendment	
<b>Budget Line Items Affected: (List All)</b>				
<b>Change in Quantities:</b>				
200-00 Unclassified Excavation, Unit Price \$15/CY, Quantity decreased by 2,949.33				
213-01 Crushed Rock Foundation, Unit Price \$70/CY. Quantity decreased by 1,123.40				
213-01 Crushed Rock Foundation (Crusher Run). Unit Price \$70/CY, Quantity increased by 80.72				
215-08 Rock Backfill, Unit Price \$40/Ton, Quantity decreased by 25				
225-00 Aggregate Base (Type A), Unit Price \$70/CY, Quantity decreased by 175				
304-04 Portland Cement Concrete Pavement, Unit Price \$55/SY, Quantity decreased by 1,096.80				
305-00 Curb & Gutter, Unit Price \$20/LF, Quantity decreased by 1,513.81				
801-00 Construction Staking (Survey), Unit Price \$1250/Day, Quantity decreased by 6				
812-02 Remove Curb & Gutter, Unit Price \$7/LF, Quantity decreased by 1,139.40				
812-03 Concrete Pavement Removal, Unit Price \$10/SY, Quantity decreased by 82.60				
812-04 Asphalt Pavement Removal, Unit Price \$10/SY, Quantity decreased by 252				

840-04 Solid Slab Sodding, Unit Price \$3/SY, Quantity decreased by 10,545.23  
 900-02 Rock Bag Inlet Barrier, Unit Price \$5/LF, Quantity decreased by 255  
 900-03 Filter Fabric Silt Fence, Unit Price \$2/LF, Quantity decreased by 994  
 900-04 Silt Dike, Unit Price \$5/LF, Quantity decreased by 308  
 988-00 Geotextile for Embankment Stabilization, Unit Price \$5/SY, Quantity decreased by 1,176  
 401-01 Concrete Class A, Unit Price \$850/CY, Quantity decreased by 1.88  
 404-10 Structural Concrete(Retaining Wall), Unit Price \$180/LF, Quantity decreased by 140  
 454-05 Manhole Added Depth (4') Dia, Unit Price \$300/VF, Quantity decreased by 3  
 811-22 Structural Removal (Junction Box), Unit Price \$1000/each, Quantity decreased by 1  
 825-01 (18") Plain Riprap, Unit Price \$70/Ton, Quantity decreased by 60.49  
 826-08 Perforated Underdrain Pipe (6"), Unit Price \$20/LF, Quantity decreased by 480  
 740-03 Construction Signs (0 to 6.25), Unit Price \$1/SD, Quantity decreased by 269  
 740-09 Construction Barricades, Unit Price \$10/SD, Quantity decreased by 186  
 740-10 Warning Lights ( Type A), Unit Price \$1/SD, Quantity decreased by 408  
 740-14 Channelizer Cones, Unit Price \$1.50/SD, Quantity decreased by 4,401  
 Steel Sidewalk Plate, Unit Price \$40/SF, Quantity decreased by 4  
 Stone Columns Type A, Unit Price \$2500/each, Quantity decreased by 1  
 Medallions for Type A Columns, Unit Price \$500/each, Quantity decreased by 1  
 Stone Rail Fence, Unit Price \$75/LF, Quantity decreased by 21  
 Ribbon Curbing, Unit Price \$15/LF, Quantity decreased by 640  
 Hydro Seed, Unit Price \$.20/SF, Quantity decreased by 10,773  
 305-04 Integral Curb 8", Unit Price \$13/LF, Quantity decreased by .50  
 713-08 2" Traffic Signal Conduit Trenched, Unit Price \$12/LF, Quantity decreased by 348  
 713-09 2" Traffic Signal Conduit Bored, Unit Price \$26/LF, Quantity decreased by 2  
 725-00 Structural Concrete, Unit Price \$1080/CY, Quantity decreased by .14  
 725-01 Reinforcing Steel, Unit Price \$2.50/LBS, Quantity decreased by 10.20  
 212-01 Trench & Excavation, Unit Price \$30/CY, Quantity decreased by 131  
 453-12 Reinforced Concrete Pipe 18" O-Ring, Unit Price \$85/LF, Quantity decreased by 52  
 454-07 Manhole Added Depth (6'), Unit Price \$500/VF, Quantity decreased by 8  
 454-45 Design 2-3 Inlet Complete in Place, Unit Price \$6500/each, Quantity decreased by 2  
 12" Plain Riprap, Unit Price \$65/Ton, Quantity decreased by .04  
 Compost for Trees, Unit Price \$160/CY, Quantity decreased by 5  
 Tree Staking, Unit Price \$25/each, Quantity decreased by 3  
 Segmental Block Retaining Wall, Unit Price \$45/ST, Quantity decreased by 2  
 Mobilization decreased to \$136,140.91

<b>Change Description</b>	The underruns/overruns are based on the "as constructed" measurements made in the field at the conclusion of the project. Either the line item(s) were included in the original estimate and subsequently not used, and/or the quantity was reduced due to field changes made during the construction activities.
---------------------------	---