







CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
Project Name	SW 17 th /Janeway Redevelopment-Site Grading				
Work Order Number (CDBG-DR 01)	H-01-W-LMI	Project Address	SW 17 th and Janeway		
Date	3/15/2018	Requested By	Silver Star Construction		
Date Requested	3/15/2018	Total Budget	\$309,778.55	Cost of Change	\$-15,600.00

Change Order Type - Description				
Circle Type:	Field	Change	Work Order Amendment	
Budget Line Items Affected: (List All)				
230(C) Row Sprigging – New Quantity 0, \$1,300/acre, New Total: \$0.00				
Change Description	The contractor did not complete the line item of Row Sprigging for this project.			

Field Change Order

Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	3/15/2018
Change Order Authorization ONLY Project Manager Signature		Date	3/15/2018
Change Order Authorization ONLY Project Supervisor Signature		Date	3/15/2018
Contract Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	

	A	B	C	D	E	F	G	H
1	PAGE ONE:	History of Changes Occurring						
2								
3							CHANGE ORDER	
						(D*E)	01	(I-F)
4	Pay Item #	Item Description	Unit	Estimated Quantity	Unit Price	Estimated Cost	Quantity Changed by	TOTAL QUANTITY TO DATE
5	201(A)	Clearing and Grubbing						
6	202(H)	Earthwork	Acre	1.00	10500.00	10,500.00		1.00
7	220	SWPP Documentation and Management	LSUM	1.00	190575.00	190,575.00		1.00
8	221 (C)	Temporary Silt Fence	LSUM	1.00	6500.00	6,500.00		1.00
9	221(F)	Temporary Silt Dike	LF	1,325.00	1.60	2,120.00		1,325.00
10	230(A)	Solid Slab Sodding	LF	110.00	8.50	935.00		110.00
11	230(C)	Row Sprigging	SY	8,779.00	1.90	16,680.10		8,779.00
12	520	8" Gate Valve	Acre	12.00	1300.00	15,600.00	-12.00	0.00
13	612(A)	Manhole Adjust to Grade	Each	1.00	3850.00	3,850.00		1.00
14	619(A)	Removal of Structures & Obstructions	Each	2.00	800.00	1,600.00		2.00
15	619(B)	Removal of Concrete Pavement	LSUM	1.00	13750.00	13,750.00		1.00
16	641	Mobilization	SY	4,297.00	3.85	16,543.45		4,297.00
17	642	Construction Staking, Level II	Each	1.00	38775.00	38,775.00		1.00
18		6" Gate Valve	Each	1.00	4450.00	4,450.00		1.00
19			Each	1.00	3500.00	3,500.00		1.00
20			Total Budget			325,378.55		
21								
22								
23		Change Order 3/15/2018						
24	230(C)	Row Sprigging	Acre	-12.00	1300.00	-15,600.00		
25			Total Change Order			-15,600.00		
26								
27			New Total Project Cost			309,778.55		