





# CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
<b>Project Name</b>	Telephone Road South				
<b>Work Order Number (CDBG-DR 01)</b>	I-05-W-LMA	<b>Project Address</b>	Telephone Rd from SW 4 <sup>th</sup> St to SW 19 <sup>th</sup> St		
<b>Date</b>	4/10/2018	<b>Requested By</b>	Silver Star Construction		
<b>Date Requested</b>	3/31/2018	<b>Total Budget</b>	\$1,178,607.54	<b>Cost of Change</b>	\$1,344.00

Change Order Type - Description				
<b>Circle Type:</b>	Field	Change	Work Order Amendment	
<b>Budget Line Items Affected: (List All)</b>				
4' Concrete Sidewalk - \$44.00/SY, Quantity 26, Total \$1,144.00				
<b>Added Item:</b>				
Integral Curb for Sidewalk - \$10.00/LF, Quantity 20, Total \$200.00				
<b>Change Description</b>	There was a gap between sidewalks along SW 11 <sup>th</sup> St and Telephone on both sides of the intersection. The City instructed the contractor to make the sidewalk connection on both the northwest and southwest corners on that intersection to make all sidewalks connect in the area.			

Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	4/10/2018
Change Order Authorization ONLY Project Manager Signature		Date	4/10/2018
Change Order Authorization ONLY Project Supervisor Signature		Date	4/10/2018
Contract Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	





# City of Moore Oklahoma

301 N. Broadway, Moore, OK 73160 | (405) 793-5000 | [www.cityofmoore.com](http://www.cityofmoore.com)

## MEMO

**Date:** April 13, 2018  
**To:** File for I-05-W-LMA, South Telephone Road  
**From:** Kahley Gilbert, Administrative Assistant *KG*  
**Re:** Change Order dated 4/10/2018

---

The position of Project Manager is currently vacant. Because this position is currently vacant, there is no signature for Project Manager on this change order. Project Supervisor reviewed change order work on site and approved.

# Silver Star Construction Co.

2401 S. Broadway, Moore, Oklahoma 73160 - (405) 793-1725 / 1-800-375-1725 / Fax (405) 793-9989

**CITY OF MOORE**  
**301 N. Broadway**  
**Moore, OK. 73160**

**3/31/2018**

RE: **Telephone Rd at SW 11th**  
**I-05-W-LMA**

## INVOICE

NO.

**28854**

DESCRIPTION	AMOUNT			
	Qty	Unit	Price	Amount
4" Concrete Sidewalk	26.00	SY	\$44.00	\$1,144.00
Integral Curb on Sidewalk	20.00	LF	\$10.00	\$200.00
<i>(Added Walks at SW 11th &amp; Telephone Rd)</i>				
<b>Total Due This Month</b>	<b>\$1,344.00</b>			