







# CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
<b>Project Name</b>	Little River Park Playground				
<b>Work Order Number (CDBG-DR 01)</b>	PF-02-W-LMA	<b>Project Address</b>	Little River Park, South End		
<b>Date</b>	4/3/2017	<b>Requested By</b>	City of Moore		
<b>Date Requested</b>	4/4/2017	<b>Total Budget</b>	131,465.55	<b>Cost of Change</b>	24,075.00

Change Order Type - Description				
<b>Circle Type:</b>	Field	Change	Work Order Amendment	
<b>Budget Line Items Affected: (List All)</b>				
801-00 Construction Staking (Construction Survey) increased to 3 days. New total is \$3,750.00				
Mobilization increased by \$1,575.00, New total is \$8,600.55				
Added Item:				
201-00 Embankment >500CY Unit Price: 10.00CY Quantity: 2000 Total: \$20,000.00				
<b>Change Description</b>	<p>Contractor has to call surveyors out a second time to survey after the splash pad was moved. Contractor anticipates at least one more survey call.</p> <p>Embankment was required after the splash pad was moved further east than shown on the plans. This relocation put the playground area over a depression, requiring fill material to be brought in to provide level ground.</p>			

--	--


Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	
Change Order Authorization ONLY Project Manager Signature		Date	
Change Order Authorization ONLY Project Supervisor Signature		Date	
Work Order Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	4/4/2017
Work Order Amendment Authorization ONLY Project Manager Signature		Date	4/4/2017
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	4/4/2017
Contract Amendment Authorization ONLY CDBG Manager		Date	4/4/2017

## Cost Reasonableness Certification

Project Name	Little River Playground (Site Work)	
Work Order Number	PF-02-W-LMA	Date 4/4/2017

Line Item	Contract Amount	Industry Standard	Vendor
Drainage	\$ 5,300.00	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
Paving	\$ 112,810.00	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
8" HDPE Pipe, non-perforated	\$ 1,700.00	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
6oz non-woven filter fabric	\$ 2,205.00	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
Class "C" concrete for end treatment	\$ 850.00	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
Mobilization	\$ 8,600.55	Construction Plans for Little River Park Playground Grading & Drainage	Meshek & Associates
<b>Total</b>	<b>\$ 131,465.55</b>		

**Certification:** The Project Supervisor (PS) of the City of Moore, Oklahoma certifies that the Cost Reasonableness summary provided above for the stated project is accurate, complete, and in conformance with Office of Management and Budget requirements on the date certified.



Stan Drake, Project Supervisor

Signature

4/4/2017

Date

