



CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
Project Name	Plaza Tower Street Repair				
Work Order Number (CDBG-DR 01)	I-02-W-URG	Project Address	Eagle Dr, SW 10 th , Ridgeway DR, SW 8 th , Cardan Pl.		
Date	2/4/2016	Requested By	Veolia Water		
Date Requested	2/4/2016	Total Budget	\$111,410.00	Cost of Change	\$21,800.00

Change Order Type - Description				
Circle Type:	Field	Change	Work Order Amendment	
Budget Line Items Affected: (List All)				
Trench Embedment & Backfill Material		\$15.00 Ton	Quantity: 120	Total: \$1,800.00
6" PVC water line (C900) (DR18)		\$20.00 LF	Quantity: 1000	Total: \$20,000.00
Change Description	The estimated amount of Linear Feet for the 6" water line was not measured correctly due to a topographic error in the field notes.			

--	--





Field Change Order


Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	

Change Order

Change Order Authorization ONLY Vendor Signature		Date	
Change Order Authorization ONLY Project Manager Signature		Date	
Change Order Authorization ONLY Project Supervisor Signature		Date	

Work Order Amendment

Work Order Amendment Authorization ONLY Vendor Signature		Date	2/4/2016
Work Order Amendment Authorization ONLY Project Manager Signature		Date	2/4/2016
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	2/4/2016
Work Order Amendment Authorization ONLY CDBG Manager		Date	2/4/2016





Quote

Client: City of Moore

Date: February 4, 2016

Project: Water line extension through Little River Park / Plaza Towers Water Line Replacement

Work Description	Units	Quantity	Unit Price	Subtotal
Trench Embedment & backfill material	Ton	420	\$15.00	\$6,300.00
6" PVC water line (C900) (DR18)	LF	2500	\$20.00	\$50,000.00
8" PVC Water line (C900) (DR)	LF	1140	\$22.00	\$25,080.00
6" x 1" Tapping Saddle & Double Services	Each	32	\$225.00	\$7,200.00
6" x 8" Reducer (MJ Type)	Each	1	\$250.00	\$250.00
8" x 6" Tee (MJ Type)	Each	2	\$250.00	\$500.00
6" X 6" Tee (MJ Type)	Each	3	\$200.00	\$600.00
8" Gate Valve w/ Box (MJ Type)	Each	1	\$980.00	\$980.00
2" Blow Off Assembly	Each	1	\$1,200.00	\$1,200.00
6" Gate Valve w/ Box (MJ Type)	Each	5	\$820.00	\$4,100.00
Fire Hydrant Assembly	Each	5	\$2,800.00	\$14,000.00
Pressure Test	Each	1	\$350.00	\$350.00
Disinfection Test	Each	1	\$350.00	\$350.00
Mobilization/Demobilization	Each	1	\$500.00	\$500.00
Total Estimated Construction Cost	---	---	---	\$111,410.00

Note: Revised quote due to 6" water line was estimated at 1500' and the water line is actually 2500' which adds an additional \$20,000 water line cost and \$1,800.00 for trenching and backfill material. We believe this error was caused by topographic error between field notes and the tying of the quote.