
 

 

    

 

   
 

       
 

       

     
 

  

     
 

  
Project Information 

Project Name Telephone Road South 

Work Order 
Number 

(CDBG-DR 01) 
 I-05-W-LMA Project Address Telephone Rd from SW 4th St to SW 19th St 

Date 11/17/2017 Requested By Silver Star Construction 

Date Requested 11/16/2017 Total Budget $1,177,263.54 Cost of Change $27,000.00 

  

Change Order Type - Description 

Circle Type: Field Change Work Order 
Amendment   

Budget Line Items Affected: (List All) 

Added Item: 
Aggregate Footing - $14.50/LF, Quantity 240, Total $3,480.00 
#57 Stone Backfill – Lump sum of $3,520.00 
Segmental Wall Block in Place - $20/SF, Quantity 1,000, Total $20,000.00 

Change 

Description 

 The construction of the wall is to cover a high pressure gas line the contractor uncovered by mistake. Oklahoma Natural Gas reported that it 

was buried deeper in the ground than it actually was. The wall and gas line are located in between the north drive of Walmart and the south 

drive of Lowe’s. 

CDBG-DR 13  
CHANGE ORDER OR WORK 

ORDER AMENDMENT  



Field Change Order

Field Change Order Authorization ONLY
Vendor Signature Date

Field Change Order Authorization ONLY
P ect Manager S nature Date

Change Order

Change Order Authorization ONLY
Vendor re Date 17/t7 lt7

Change Order Authorization ONLY
Project Ma s nature Date tL/t7 / 17

ChanBe Order Authorization ONLY
Proiect Su rvisor Signature Date tL/t7 /17

Contract Amendment

Work Order Amendment Authorization ONLy
Vendor S re

Date

Work Order Amendment Authorization ONLy
Project Man rS nature

Date

Work Order Amendment Authorization ONLy
Proiect Su rvisor Signature

Date

Contract Amendment Authorization ONLY
CDBG Date
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PAGE ONE: History of Changes Occurring 

 (D*E)

CHANGE
ORDER

01 (I-F)

Pay Item # Item Description Unit
Estimated
Quantity

Unit
Price

Estimated
Cost

Quantity 
Changed

 by

TOTAL 
QUANITY
TO DATE

200-00 Unclassified Excavation CY 2,088.00 21.75 45,414.00 2,088.00
900-03 Filter Fabric LF 3,283.00 1.60 5,252.80 3,283.00
900-02 Rock Bag Inlet Barrier LF 120.00 10.70 1,284.00 120.00
840-04 Solid Slab Sodding (U-3 Bermuda) SY 6,131.00 2.15 13,181.65 6,131.00
225-00 Aggregate Base Type A CY 1,472.00 50.00 73,600.00 1,472.00
313-00 Tack Coat GAL 619.00 2.50 1,547.50 619.00
313-01 Prime Coat GAL 3,206.00 2.90 9,297.40 3,206.00
301-28 Superpave, Type A (PG 64-22 OK) TON 987.00 65.70 64,845.90 987.00
301-32 Superpave, Type B (PG 70-28OK) TON 596.00 68.20 40,647.20 596.00
309-00 Cold Milling Pavement SY 2,948.00 2.35 6,927.80 2,948.00
304-04 PC Concrete Pavement (6") SY 3,909.00 35.30 137,987.70 3,909.00
305-04 Concrete Curb (8" Barrier-Integral) LF 2,051.00 8.50 17,433.50 2,051.00
305-12 1'8" Comb. Curb & Gutter (8" Barrier) LF 1,092.00 16.25 17,745.00 1,092.00
823-00 4" Concrete Sidewalk SY 1,897.00 44.00 83,468.00 1,897.00
823-03 6" Concrete Sidewalk SY 1,313.00 42.00 55,146.00 1,313.00
830-01 Tactile Warning Device SF 40.00 14.00 560.00 40.00
454-38 Inlet CI Des 2-2 EA 1.00 4,485.00 4,485.00 1.00
454-72 Inlet CI Des 2-4 EA 3.00 6,600.00 19,800.00 3.00
459-01 Manholes Adjust to Grade EA 3.00 1,000.00 3,000.00 3.00
520-03 Valve Boxes Adjust to Grade EA 14.00 265.00 3,710.00 14.00
819-08 Meter Boxes Adjust to Grade EA 2.00 375.00 750.00 2.00
516-02 Fire Hydrant Reset EA 3.00 1,600.00 4,800.00 3.00
812-02 Removal of Curb & Gutter LF 2,765.00 4.25 11,751.25 2,765.00
812-03 Removal of Concrete Pavement SY 2,384.00 9.00 21,456.00 2,384.00
812-04 Removal of Asphalt Pavement SY 1,418.00 4.25 6,026.50 1,418.00
811-05 Removal of Drainage Inlets EA 4.00 1,175.00 4,700.00 4.00
812-01 Removal of Sidewalk SY 724.00 5.00 3,620.00 724.00
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820-01 Sawing Pavement LF 3,495.00 2.40 8,388.00 3,495.00
801-00 Construction Staking LSUM 1.00 15,000.00 15,000.00 1.00
809-00 Mobilization LSUM 1.00 119,345.00 119,345.00 1.00
802-00 Construction Traffic Control LSUM 1.00 11,705.00 11,705.00 1.00
725-00 Structural Concrete CY 0.50 321.00 160.50 0.50
729-00 Sheet Aluminum Signs SF 44.00 30.00 1,320.00 44.00
729-11 Remove Existing Signs EA 1.00 187.00 187.00 1.00
732-00 Galvanized Steel Sign Post LF 98.00 16.00 1,568.00 98.00
741-SP Traffic Stripe (Multipolymer)(4" Wide) LF 7,090.00 0.80 5,672.00 7,090.00
741-SP Traffic Stripe (Multipolymer)(8" Wide) LF 305.00 1.20 366.00 305.00
741-SP Traffic Stripe (Multipolymer)(24" Wide) LF 285.00 8.55 2,436.75 285.00
741-SP Traffic Stripe (Multipolymer)(Arrow)(Single) EA 17.00 90.85 1,544.45 17.00
711-00 Vehicle Actuated Traffic Signal Controller EA 1.00 18,850.00 18,850.00 1.00
711-01 Video Detection System (SP) LSUM 1.00 21,885.00 21,885.00 1.00
712-01 EPS Optical Detecter EA 2.00 534.50 1,069.00 2.00
712-02 EPS 4 Channel Phase Selector EA 1.00 3,495.60 3,495.60 1.00
713-08 2" Traffic Signal Conduit (Trenched) LF 120.00 6.40 768.00 120.00
713-10 3" Traffic Signal Conduit (Trenched) LF 60.00 8.55 513.00 60.00
713-11 3" Traffic Signal Conduit (Bored) LF 150.00 26.75 4,012.50 150.00
714-00 (21) Conductor Traffic Signal Electrical Cable LF 300.00 4.30 1,290.00 300.00
714-01 Two Conductor Shielded Loop Detector Lead in Cable LF 25.00 1.10 27.50 25.00
714-02 (1/C) (AWG #6) Electrical Conductor LF 200.00 2.15 430.00 200.00
714-04 (5) Conductor Traffic Signal Electrical Cable LF 1,345.00 2.95 3,967.75 1,345.00
714-07 (7) Conductor Traffic Signal Electrical Cable LF 60.00 3.25 195.00 60.00
715-01 Three (3) Section Traffic Signal Head EA 6.00 641.40 3,848.40 6.00
715-02 Four (4) Section Traffic Signal Head EA 1.00 801.75 801.75 1.00
717-00 Pedestrian Signal Head EA 4.00 481.05 1,924.20 4.00
722-00 Pedestrian Push Button and Sign EA 4.00 1,603.50 6,414.00 4.00
724-04 Pole and Specified 25' Mast Arm Installed EA 1.00 5,831.35 5,831.35 1.00
724-05 Pole and Specified 30' Mast Arm Installed EA 1.00 6,218.30 6,218.30 1.00
724-07 Pole and Specified 40' Mast Arm Installed EA 1.00 8,340.00 8,340.00 1.00
724-68 Pedestal Pile with 10' Mounting Height EA 2.00 801.75 1,603.50 2.00
725-00 Structural Concrete CY 8.00 534.50 4,276.00 8.00
725-01 Reinforcing Steel LBS 1,208.00 1.35 1,630.80 1,208.00
726-00 Pull Box Type I EA 2.00 427.60 855.20 2.00
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726-01 Pull Box Type II EA 1.00 481.05 481.05 1.00
729-02 Mast Arm Mounted Signs SF 53.00 53.45 2,832.85 53.00
741-00 Optical Detector Cable LF 470.00 1.10 517.00 470.00

313-00 Tack Coat GAL 2,088.92 2.50 5,222.30 2,088.92
301-06 Asphalt Concrete Type B (PG 70-28 OK) TON 1,743.07 72.35 126,111.11 1,743.07
309-00 Cold Milling Pavement (R-34) SY 15,562.14 1.35 21,008.89 15,562.14
856-8530 Traffic Stripe (Multipolymer)(Yellow)(4" Wide) LF 6,677.74 0.90 6,009.97 6,677.74
856-8530 Traffic Stripe (Multipolymer)(White)(4" Wide) LF 2,200.00 0.90 1,980.00 2,200.00
856-8548 Traffic Stripe (Multipolymer)(Yellow)(12" Wide) LF 745.84 2.70 2,013.77 745.84
856-8548 Traffic Stripe (Multipolymer)(White)(12" Wide) LF 448.00 2.70 1,209.60 448.00
856-8555 Traffic Stripe (Multipolymer)(White)(24" Wide) LF 185.00 9.65 1,785.25 185.00
711-01 Video Detection System (SP) LSUM 1.00 24,250.00 24,250.00 1.00

Gateway LSUM 1.00 32,465.00 32,465.00 1.00
Added Items for Keystone Retaining Wall

Aggregate Footing LF 0.00 14.50 0.00 240.00 240.00
#57 Stone Backfill LSUM 0.00 3,520.00 0.00 1.00 1.00
Segmental Wall Block in Place SF 0.00 20.00 0.00 1,000.00 1,000.00

1,150,263.54

Aggregate Footing LF 240.00 14.50 3,480.00
#57 Stone Backfill LSUM 1.00 3,520.00 3,520.00
Segmental Wall Block in Place SF 1,000.00 20.00 20,000.00

27,000.00

1,177,263.54

Change Order 11-17-2017

Total Budget

Add Alternate #1

Add Alternate #2
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PAGE TWO: Sum of Changes as of 16 Aug 2017

(D*E) (G-D) (G*E) (I-F)
Pay Item #
(Column A)

Item Description
(Column B)

Unit
(C)

Estimated
Quantity (D)

Unit
Price (E)

Estimated
Cost (F)

Quantity 
Used (G)

Difference 
in Quantity (H)

 Cost for 
Project (I)

Difference
in Cost (J)

200-00 Unclassified Excavation CY 2,088.00 21.75 45,414.00 2,088.00 0.00 45,414.00 0.00
900-03 Filter Fabric LF 3,283.00 1.60 5,252.80 3,283.00 0.00 5,252.80 0.00
900-02 Rock Bag Inlet Barrier LF 120.00 10.70 1,284.00 120.00 0.00 1,284.00 0.00
840-04 Solid Slab Sodding (U-3 Bermuda) SY 6,131.00 2.15 13,181.65 6,131.00 0.00 13,181.65 0.00
225-00 Aggregate Base Type A CY 1,472.00 50.00 73,600.00 1,472.00 0.00 73,600.00 0.00
313-00 Tack Coat GAL 619.00 2.50 1,547.50 619.00 0.00 1,547.50 0.00
313-01 Prime Coat GAL 3,206.00 2.90 9,297.40 3,206.00 0.00 9,297.40 0.00
301-28 Superpave, Type A (PG 64-22 OK) TON 987.00 65.70 64,845.90 987.00 0.00 64,845.90 0.00
301-32 Superpave, Type B (PG 70-28OK) TON 596.00 68.20 40,647.20 596.00 0.00 40,647.20 0.00
309-00 Cold Milling Pavement SY 2,948.00 2.35 6,927.80 2,948.00 0.00 6,927.80 0.00
304-04 PC Concrete Pavement (6") SY 3,909.00 35.30 137,987.70 3,909.00 0.00 137,987.70 0.00
305-04 Concrete Curb (8" Barrier-Integral) LF 2,051.00 8.50 17,433.50 2,051.00 0.00 17,433.50 0.00
305-12 1'8" Comb. Curb & Gutter (8" Barrier) LF 1,092.00 16.25 17,745.00 1,092.00 0.00 17,745.00 0.00
823-00 4" Concrete Sidewalk SY 1,897.00 44.00 83,468.00 1,897.00 0.00 83,468.00 0.00
823-03 6" Concrete Sidewalk SY 1,313.00 42.00 55,146.00 1,313.00 0.00 55,146.00 0.00
830-01 Tactile Warning Device SF 40.00 14.00 560.00 40.00 0.00 560.00 0.00
454-38 Inlet CI Des 2-2 EA 1.00 4,485.00 4,485.00 1.00 0.00 4,485.00 0.00
454-72 Inlet CI Des 2-4 EA 3.00 6,600.00 19,800.00 3.00 0.00 19,800.00 0.00
459-01 Manholes Adjust to Grade EA 3.00 1,000.00 3,000.00 3.00 0.00 3,000.00 0.00
520-03 Valve Boxes Adjust to Grade EA 14.00 265.00 3,710.00 14.00 0.00 3,710.00 0.00
819-08 Meter Boxes Adjust to Grade EA 2.00 375.00 750.00 2.00 0.00 750.00 0.00
516-02 Fire Hydrant Reset EA 3.00 1,600.00 4,800.00 3.00 0.00 4,800.00 0.00
812-02 Removal of Curb & Gutter LF 2,765.00 4.25 11,751.25 2,765.00 0.00 11,751.25 0.00
812-03 Removal of Concrete Pavement SY 2,384.00 9.00 21,456.00 2,384.00 0.00 21,456.00 0.00
812-04 Removal of Asphalt Pavement SY 1,418.00 4.25 6,026.50 1,418.00 0.00 6,026.50 0.00
811-05 Removal of Drainage Inlets EA 4.00 1,175.00 4,700.00 4.00 0.00 4,700.00 0.00
812-01 Removal of Sidewalk SY 724.00 5.00 3,620.00 724.00 0.00 3,620.00 0.00
820-01 Sawing Pavement LF 3,495.00 2.40 8,388.00 3,495.00 0.00 8,388.00 0.00
801-00 Construction Staking LSUM 1.00 15,000.00 15,000.00 1.00 0.00 15,000.00 0.00
809-00 Mobilization LSUM 1.00 119,345.00 119,345.00 1.00 0.00 119,345.00 0.00
802-00 Construction Traffic Control LSUM 1.00 11,705.00 11,705.00 1.00 0.00 11,705.00 0.00
725-00 Structural Concrete CY 0.50 321.00 160.50 0.50 0.00 160.50 0.00
729-00 Sheet Aluminum Signs SF 44.00 30.00 1,320.00 44.00 0.00 1,320.00 0.00
729-11 Remove Existing Signs EA 1.00 187.00 187.00 1.00 0.00 187.00 0.00
732-00 Galvanized Steel Sign Post LF 98.00 16.00 1,568.00 98.00 0.00 1,568.00 0.00
741-SP Traffic Stripe (Multipolymer)(4" Wide) LF 7,090.00 0.80 5,672.00 7,090.00 0.00 5,672.00 0.00
741-SP Traffic Stripe (Multipolymer)(8" Wide) LF 305.00 1.20 366.00 305.00 0.00 366.00 0.00
741-SP Traffic Stripe (Multipolymer)(24" Wide) LF 285.00 8.55 2,436.75 285.00 0.00 2,436.75 0.00

Original Contract AS OF 16AUG17
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741-SP Traffic Stripe (Multipolymer)(Arrow)(Single) EA 17.00 90.85 1,544.45 17.00 0.00 1,544.45 0.00
711-00 Vehicle Actuated Traffic Signal Controller EA 1.00 18,850.00 18,850.00 1.00 0.00 18,850.00 0.00
711-01 Video Detection System (SP) LSUM 1.00 21,885.00 21,885.00 1.00 0.00 21,885.00 0.00
712-01 EPS Optical Detecter EA 2.00 534.50 1,069.00 2.00 0.00 1,069.00 0.00
712-02 EPS 4 Channel Phase Selector EA 1.00 3,495.60 3,495.60 1.00 0.00 3,495.60 0.00
713-08 2" Traffic Signal Conduit (Trenched) LF 120.00 6.40 768.00 120.00 0.00 768.00 0.00
713-10 3" Traffic Signal Conduit (Trenched) LF 60.00 8.55 513.00 60.00 0.00 513.00 0.00
713-11 3" Traffic Signal Conduit (Bored) LF 150.00 26.75 4,012.50 150.00 0.00 4,012.50 0.00
714-00 (21) Conductor Traffic Signal Electrical Cable LF 300.00 4.30 1,290.00 300.00 0.00 1,290.00 0.00
714-01 Two Conductor Shielded Loop Detector Lead in Cable LF 25.00 1.10 27.50 25.00 0.00 27.50 0.00
714-02 (1/C) (AWG #6) Electrical Conductor LF 200.00 2.15 430.00 200.00 0.00 430.00 0.00
714-04 (5) Conductor Traffic Signal Electrical Cable LF 1,345.00 2.95 3,967.75 1,345.00 0.00 3,967.75 0.00
714-07 (7) Conductor Traffic Signal Electrical Cable LF 60.00 3.25 195.00 60.00 0.00 195.00 0.00
715-01 Three (3) Section Traffic Signal Head EA 6.00 641.40 3,848.40 6.00 0.00 3,848.40 0.00
715-02 Four (4) Section Traffic Signal Head EA 1.00 801.75 801.75 1.00 0.00 801.75 0.00
717-00 Pedestrian Signal Head EA 4.00 481.05 1,924.20 4.00 0.00 1,924.20 0.00
722-00 Pedestrian Push Button and Sign EA 4.00 1,603.50 6,414.00 4.00 0.00 6,414.00 0.00
724-04 Pole and Specified 25' Mast Arm Installed EA 1.00 5,831.35 5,831.35 1.00 0.00 5,831.35 0.00
724-05 Pole and Specified 30' Mast Arm Installed EA 1.00 6,218.30 6,218.30 1.00 0.00 6,218.30 0.00
724-07 Pole and Specified 40' Mast Arm Installed EA 1.00 8,340.00 8,340.00 1.00 0.00 8,340.00 0.00
724-68 Pedestal Pile with 10' Mounting Height EA 2.00 801.75 1,603.50 2.00 0.00 1,603.50 0.00
725-00 Structural Concrete CY 8.00 534.50 4,276.00 8.00 0.00 4,276.00 0.00
725-01 Reinforcing Steel LBS 1,208.00 1.35 1,630.80 1,208.00 0.00 1,630.80 0.00
726-00 Pull Box Type I EA 2.00 427.60 855.20 2.00 0.00 855.20 0.00
726-01 Pull Box Type II EA 1.00 481.05 481.05 1.00 0.00 481.05 0.00
729-02 Mast Arm Mounted Signs SF 53.00 53.45 2,832.85 53.00 0.00 2,832.85 0.00
741-00 Optical Detector Cable LF 470.00 1.10 517.00 470.00 0.00 517.00 0.00

Add Alternate #1
313-00 Tack Coat GAL 2,088.92 2.50 5,222.30 2,088.92 0.00 5,222.30 0.00
301-06 Asphalt Concrete Type B (PG 70-28 OK) TON 1,743.07 72.35 126,111.11 1,743.07 0.00 126,111.11 0.00
309-00 Cold Milling Pavement (R-34) SY 15,562.14 1.35 21,008.89 15,562.14 0.00 21,008.89 0.00
856-8530 Traffic Stripe (Multipolymer)(Yellow)(4" Wide) LF 6,677.74 0.90 6,009.97 6,677.74 0.00 6,009.97 0.00
856-8530 Traffic Stripe (Multipolymer)(White)(4" Wide) LF 2,200.00 0.90 1,980.00 2,200.00 0.00 1,980.00 0.00
856-8548 Traffic Stripe (Multipolymer)(Yellow)(12" Wide) LF 745.84 2.70 2,013.77 745.84 0.00 2,013.77 0.00
856-8548 Traffic Stripe (Multipolymer)(White)(12" Wide) LF 448.00 2.70 1,209.60 448.00 0.00 1,209.60 0.00
856-8555 Traffic Stripe (Multipolymer)(White)(24" Wide) LF 185.00 9.65 1,785.25 185.00 0.00 1,785.25 0.00
711-01 Video Detection System (SP) LSUM 1.00 24,250.00 24,250.00 1.00 0.00 24,250.00 0.00

Add Alternate #2
Gateway LSUM 1.00 32,465.00 32,465.00 1.00 0.00 32,465.00 0.00

Added Items for Keystone Retaining Wall
Aggregate Footing LF 0.00 14.50 0.00 240.00 240.00 3,480.00 3,480.00
#57 Stone Backfill LSUM 0.00 3,520.00 0.00 1.00 1.00 3,520.00 3,520.00
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Segmental Wall Block in Place SF 0.00 20.00 0.00 1,000.00 1,000.00 20,000.00 20,000.00

Total Original Project Budget 1,150,263.54 27,000.00

1,177,263.54Total Project Budget

Total Change
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ongine€ring, llc

November \4, 2017

Mr Jored Jokubowski
City of Moore
301 North Broodwoy
Moore, Oklohomo 73,l60

RE: Chonge Order No. I - |{S-W-LMA

Mr. Jokubowski:

The cost chonges submi'1ted by Silver Stor Conslruction doted November 14,2017
hove been reviewed ond the costs for odded poy items hove been found to be
reosonoble ond occeptoble. The prices shown in chonge order No. I for originol bid
items were estoblished by competitive bidding ond prices for odditionol items were
esloblished through negotiotion.

Should you hove ony questions or comments. or require oddltionol informotion,
pleose contoct our office.

Brett Moron, P.E

Filet 237

cobbinessenglneerlng.com
333 l2th Avenu€ SE. Suih 2m I Normon, oktohomo 73071 | oficr: 405.310.6435 | for: 405.310.6495

Sinc_erely, | ,1 n

'yil{'.iV\^__



Silver Stor
Construction Co., Inc

2401 S. Broadway - Moore, OklahomaT3 160 - (405) 793-1725 I l-800-37 5-1725 / Fax (405) 793-9989

November 14.2017

City olMoore
Capital Planning and Resiliency
Attn: Jared Jakubowski
301 N. Broadway
Moore. OK 73 I 60

I-05-W.LMA
Telephone Road

Jared.

The breakdown ofcosts for the wall are as follows:

RE

l. 240 L.F. of Aggregate Footing @ 14.50/lf
2. #57 Stone Backfill @ 3520.00
3. 1000 SF of Segmental Wall Block in Place @20.00/sf

$ 3,480.00
$ 3.520.00
$ 20.000.00

TOTAL ADD FOR WALL

Please let me know ofany questions.

Thank You,

$ 27,000.00

}UAPA
-6--\- :.ffiL..- F.usr* rii,)!ilry'*. @ A\

ln Enolotec Otvcrl Comnout I

Matt Aker
Project Manager

I'uw I t>f I
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