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This report presents the results of the Internal Audit procedures performed for the City of Moore,
Oklahoma’s CDBG-DR Policy and Procedure Review and South Janeway Street Reconstruction
Infrastructure Project from April 6, 2021 to May 4, 2021, relating to the Housing and Urban
Development (HUD) Community Development Block Grant - Disaster Recovery (CDBG-DR)
program funding the City of Moore (City) received for the period of September 17, 2020 to March
16, 2021.
The objectives of the Internal Audit performed were as follows:
A. Review and evaluate the City of Moore Policies and Procedures to verify compliance with
CDBG-DR requirements.
B. Review and verify that internal controls, policies and procedures, and applicable CDBG-DR,
city, and state requirements were followed for the project, including initiation to closeout
procedures.
C. Evaluate a sample of transactions from the project and test against the criteria to ensure the
processes and procedures were performed according to applicable CDBG-DR, city, and
state requirements.
To accomplish these objectives, we conducted interviews with select City of Moore employees
and reviewed specific process level and project transaction documentation. In addition, we
tested specific project transactions against supporting documentation, verified compliance with
applicable CDBG-DR, City, and State policies and procedures, verified actual expenditures were
within the approved project budget, and reported within the appropriate period.
The procedures were performed based on general guidelines provided by HUD CDBG-DR, the
City of Moore, and State of Oklahoma. We were not engaged to, and did not perform an audit,
in which the objective would be the expression of an opinion. Accordingly, we do not express
such an opinion.
This report is intended solely for the use of the City of Moore and should not be used by those who
have not agreed to the procedures and taken responsibility for the sufficiency of the procedures
for their purposes. The following report summarizes the procedures performed, observations and
findings.
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Summary and Background
In May of 2013 the City of Moore Oklahoma was hit by a mile wide F-5 Tornado and experienced winds
up to 200 MPH, resulting in the loss of 24 citizens, 2 schools, a school administration building, a regional
hospital, 90 businesses and 2,400 housing units being damaged or completely destroyed. In January 2013
Congress passed, and the President signed into law, The Disaster Relief Appropriations Act, also known as
Public Law 113-2 (the “Act”), which appropriated approximately $50 billion for recovery efforts related to
Hurricane Sandy and other natural disasters specified in the Act, as well as disasters occurring in the
remaining months of Fiscal Year 2013. Of those funds, approximately $16 billion was set aside for the
Community Development Block Grant - Disaster Recovery Program (the “CDBG-DR Program”), to be
administered by the United States Department of Housing and Urban Development (“HUD”). The Moore
tornado and other tornadoes affecting Oklahoma during the period April 19th through May 31st, 2013
were included by HUD in the allocation created by the Act. The City’s total HUD CDBG-DR funding
received equals $52.2 million, which are subject to federal compliance requirements based on the
approved Action Plan and allocated for infrastructure, housing, and public service projects.
The South Janeway Reconstruction Infrastructure Project included the removal of current roadway, curb,
and gutter and the construction of a new roadway, curb, and gutter. The project also included the
construction of Dreesen Drive with the installation of the roadway, curb, and gutter, which is
approximately 150 feet south of SW 12th Street. The intersection of SW 12th Street and Dreessen Drive was
also reconstructed to include the roadway, curb, and gutter. The purpose of the reconstruction projects
was to repair the streets damaged from the tornado and from heavy truck traffic that occurred during
the construction of related CDBG- DR infrastructure projects.

Scope and Objectives
The scope of this internal audit focused on the City of Moore, Oklahoma’s coverage of the existing policies
and procedures for CDBG-DR compliance and the South Janeway Reconstruction Infrastructure Project.
We evaluated the processes and procedures performed from initiation to close out of the project along
with compliance with relevant CDBG-DR requirements. The following are the areas that were evaluated
as part of the internal audit:





Policies and Procedures
Procurement Requirements, including solicitation, selection, and contracting.
Monitoring and Managing Progress and Compliance for all applicable CDBG – DR requirements
Project Closeout and Completion

The objectives of our procedures are as follows:
A. Review and evaluation of the City of Moore Policies and Procedures to verify compliance with CDBGDR requirements, including the following:
o Financial Management
o Internal Controls
o Payment and Financial Reporting
o Improper Payments
o Program Income
o Revision of Budget and Program Plans
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o
o
o
o
o
o
o
o
o
o

Period of Performance
Record Retention and Access
Audit Requirements
Procurement Process
Prevention of Duplication of Benefits
Timely Expenditures
Maintaining a Comprehensive Website
Detecting Fraud, Waste, and Abuse of Funds
General Program Requirements
Other Program Requirements

B. Review and verify that internal controls, policies and procedures, and applicable CDBG-DR, city, and
state requirements were followed for the project, including initiation to closeout procedures. The
following were performed:
o Evaluated internal controls for construction management and monitoring
o Evaluated policies and procedures for CDBG-DR requirements
o Evaluated the procurement performed to verify solicitation, selection, and contracting are in
compliance with CDBG-DR, city policies, and applicable regulations
o Evaluated contractor and subcontractors for compliance with CDBG-DR requirements,
including Davis Bacon Act and Section 103
o Evaluated contract closeout procedures and reporting
C. Evaluate a sample of transactions from the project to ensure the processes and procedures were
performed according to applicable CDBG-DR, city, and state requirements. The following were
evaluated:
o Coding and classification of transactions
o Authorization and allowability
o Completeness and accuracy of forms and applicable supporting documentation
o Transactions were recorded timely in the appropriate period.
To complete these objectives, we conducted interviews with select City of Moore employees and
reviewed specific process level and project transaction documentation. In addition, we tested specific
project transactions against supporting documentation, verified compliance with applicable CDBG-DR,
City, and State policies and procedures, verified actual expenditures were within the approved project
budget, and reported within the appropriate period.

Results
Through our interviews, walkthroughs, evaluation of policies and procedures, internal controls, and
testing of transactions for the three objectives, we identified five findings and four observations.
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The issues identified in our audit are classified as either Findings or Observations which are defined as
follows:


Finding: The internal audit areas identified are considered to be non-compliance issues with
documented City policies and procedures, State or Federal rules and regulations required by
law, or where there is a lack of procedures or internal controls in place to cover risks to the City.
These issues could have significant financial, operational, or compliance implications.



Observation: The financial areas identified are not considered to be non-compliance issues with
documented City policies and procedures, State or Federal rules and regulations required by
law. These are considered to be process improvement observations and the intent for the
recommendation of the observation is to strengthen the City’s current policies, processes,
procedures, or internal controls in place to cover risks to the City. These issues do not have
significant financial, operational, or compliance implications.

Conclusion
Based on our evaluation, we identified that the South Janeway Street Reconstruction Infrastructure
Project was appropriately procured, effectively and appropriately managed, and was performed
according to CDBG-DR, State and City requirements. However we identified opportunities to strengthen
the City’s policies and procedures through the Disaster Recovery Manual, enhance existing processes
to include adequate support and documentation, and incorporate secondary review processes to
validate the completeness and accuracy of completed checklist/forms.

Detailed Procedures Performed, Findings, Observations, and Management Response
Policies and Procedures Review
Objective: Review and evaluation of the City of Moore Policies and Procedures to verify compliance
with CDBG-DR requirements.
Procedure Performed: We obtained and examined the City of Moore’s Policies and Procedures
to determine if the City’s policies and procedures address HUD CDBG-DR and State of Oklahoma
requirements, including applicable sections of:
o 2 CFR 200.302, 303, 305, 308, 309, 318, through 326, 400-475, 501, 510-512
o 2 CFR 91.505
o 24 CFR 58
o 24 CFR 570.200, 490, 500, 502, 503, 504, 506, 570, 902
o 24 CFR 85.32, 91
o FR-5582-N-01, FR-5696-N-01, FR-5710-N-01
The policy and procedure review included an evaluation of coverage of the following areas:
o
o
o
o

Financial Management
Internal Controls
Payment and Financial Reporting
Improper Payments
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o
o
o
o
o
o
o
o
o
o
o
o

Program Income
Revision of Budget and Program Plans
Period of Performance
Record Retention and Access
Audit Requirements
Procurement Process
Procedures for the Prevention of Duplication of Benefits
Procedures to Determine Timely Expenditures
Procedures to Maintain a Comprehensive Website
Procedures to Detect Fraud, Waste, and Abuse of Funds
General Program Requirements
Other Program Requirements

Results of Procedure: Of the 73 required policy and procedure topics for coverage to comply
with CDBG-DR requirements, we identified 65 topic are included in current policies and
procedures, 3 topics that were partially covered which need further clarity, and 5 topics in which
coverage was not identified to meet the requirements.
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Finding #1: Through our review of the City of Moore’s Policies, Procedures, and Disaster Recovery
Manual, we identified CDBG-DR requirements that were not covered in the policy and procedure
documentation, including:
o

o

o

o

Improper Payments:
o Documented procedures to ensure that program expenditures will not result in
improper payments. (2 CFR 200.302 (b)(4)
o Documented procedures to take prompt and appropriate corrective action(s) to
address any identified improper payments. (2 CFR 200.302 (b)(4) and 2 CFR
200.303 (d))
Procurement: The documented policies and procedures covering general procurement
procedures do not include a chart specifying responsible personnel/unit and their duties
within the procurement process, along with their contact information. (2 CFR 200.318 –
200.326)
Prevention of Duplication of Benefits (Stafford Act): The documented policies and
procedures include details regarding the declining of SBA loans but do not reflect the
treatment of other loan types that are consistent with the requirements of the Declined
Loans Provision and the Disaster Recovery Reform Act. (84 FR 28836)
Procedures to Detect Fraud, Waste, and Abuse of Funds: The documented policies,
procedures, and contracts do not require that the grantee and its subrecipients to attend
fraud related training provided by HUD OIG. (2 CFR Part 85, 570.200, 570.503; 2 CFR Part
200.400-401)
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Recommendation: We recommend that the City include the CDBG-DR required topics identified
within the existing City of Moore Disaster Recovery Manual to ensure appropriate coverage.
Management Response: The City will incorporate the required topics identified to its Disaster
Recovery Manual.
Responsible Party: Kahley Gilbert, Project-Grants Manager
Implementation Date: August 2021
Observation #1: Through our review of the City of Moore’s Policies, Procedures, and Disaster
Recovery Manual, we identified areas in which enhancements to the coverage of the CDBG-DR
requirements and could be made for additional clarity, including:
o

o

o

Audit Requirements: Documented policies and procedures that specifically identify the
City’s responsibility to electronically submit to the Federal Audit Clearinghouse the data
collection form and reporting package within the earlier of 30 calendar days after receipt
of the auditor's report(s), or nine months after the end of the audit period. Current policies
and procedures do not mention the Federal Audit Clearinghouse by name. ( 2 CFR
200.512 (a) and (d))
Payment and Financial Reporting: The documented policies and procedures reference
the CFR requirements and includes details for ensuring advance payments of CDBG-DR
funds will be deposited and maintained, but does not mention placing the funds in
insured accounts whenever possible. (2 CFR 200.305 (b)(7)(ii)
Procedures to Determine Timely Expenditures: The City has processes in place to track
and monitor expenditures monthly, but the procedures performed are not explicitly
stated in the documented policies, procedures, or manual. (24 CFR 570.902; FR-5710-N01)

Recommendation: We recommend that the City enhance the existing City of Moore Disaster
Recovery Manual to fully clarify and cover the CDBG-DR topics identified.
Management Response: The City will amend the identified sections for clarification in its Disaster
Recovery Manual.
Responsible Party: Kahley Gilbert, Project-Grants Manager and Doris Levy, Accountant II
Implementation Date: August 2021
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South Janeway Street Reconstruction Infrastructure Project
Objective A: Review and verify that internal controls, policies and procedures, and applicable CDBGDR, city, and state requirements were followed for the project, including initiation to closeout
procedures.
Procedures Performed:
A. Evaluation of Internal controls for construction management and monitoring, including:
o Segregation of duties
o Delegation of authority
o System and user access
o Safeguards of data and information
Results of Procedures: No Findings Identified
B. Evaluation of policies and procedures for CDBG-DR requirements
Results of Procedures: Refer to the results of the Policy and Procedure review above
C. Evaluation of the procurement process performed to verify solicitation, selection, and
contracting are in compliance with CDBG-DR, city policies, and applicable regulations,
including:
o Preparation of the sealed bid, RFO, or RFQ
o City required forms
o Soliciting proposals
o Procurement reviews
o Price/cost analysis
o Awards
o Contract negotiation
o Contracting
Finding #2: Through our evaluation of the procurement file for the All Roads Paving
contract, we identified that there was no documented evidence of an established
evaluation committee which reviewed the responses and completed the bid tabulation
sheet for the Sealed Bids received, as required by the Disaster Recovery Manual Section
4. Procurement Reviews.
Recommendation: We recommend the City add a memorandum to the procurement file
documenting the evaluation committee, including those present for the opening and
reading of the sealed bids and those that evaluated the bids and completed the bid
tabulation sheets. Additionally, the City should retain in the procurement file the individual
tabulation sheets for each member of the evaluation committee.
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Management Response: The City will complete a memo summarizing the evaluation
committee and will keep all bid tabulation sheets for any future procurement.
Responsible Party: Kahley Gilbert, Project-Grants Manager
Implementation Date: June 2021
Observation #2: Through our evaluation of the sealed bid solicitation and the contract and
insurance forms for All Road Paving, we identified that the insurance requirements
specified in the formal bid solicitation were not as prescriptive as the insurance
requirements stated in the contract and agreed to by the vendor.
Recommendation: We recommend the City ensure the insurance requirements identified
in the formal bid solicitations are descriptive and match the insurance requirements
identified in the contract and insurance forms that must be completed by selected
vendors.
Management Response: The City will update its bid template to match the requirements
in its contracts.
Responsible Party: Kahley Gilbert, Project-Grants Manager
Implementation Date: June 2021
D. Evaluation of contractor and subcontractors for compliance with CDBG-DR requirements,
including Davis Bacon Act and Section 103, including:
o Labor Standards & Davis Bacon Acknowledgment
o Section 3 Training Acknowledgement
o Written Authorization Request
o Business Certification Questionnaire
o ACH Authorization Form
o Federal Labor Standards Provisions
o Progress Reports
o MOB or WOE Report
Results of Procedures: No Findings Identified
E. Evaluation of contract closeout procedures and reporting, including
o Master Checklist was approved by authorized personnel
o Each closeout checklist was finalized, signed by the correct personnel, and within
the project file
o All required documents were approved and within the project file
Finding #3: During our review of the CDBG-DR 11 Compliance Checklist and applicable
supporting documentation, we identified that the initial risk assessment was not completed
as required within the Disaster Recovery Manual - Compliance Review Procedures.
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Recommendation: We recommend the City enhance existing processes to ensure the
initial risk assessment is performed for all projects as described within the Disaster Recovery
Manual – Compliance Review Procedures. Additionally, the City should complete a
memorandum for the S. Janeway project file detailing the justification for not completing
the Initial Risk Assessment and what processes were performed to mitigate the inherit risks
of the projects?
Management Response: The City will review its processes for the initial risk assessment and
create a memo detailing what processes were performed to mitigate risks.
Responsible Party: Ryan Coggins, Compliance Specialist
Implementation Date: June 2021
Finding #4: During our review of the CDBG-DR 10 Contracting Checklist and applicable
supporting documentation, we identified that the monitoring plan was not completed for
the project. However, we did verify that the City did perform monitoring procedures and
maintained all the reporting requirements from the vendor, which were completed
accurately and timely. The reporting requirements verified would have been included in
the formal monitoring plan, as required by the Disaster Recovery Manual – Monitoring
Procedures.
Recommendation: We Recommend the City enhance existing processes to ensure the
monitoring plan is performed for all projects as described within the Disaster Recovery
Manual – Compliance Review Procedures. Additionally, the City should complete a
memorandum for the S. Janeway project file detailing the justification for not completing
the monitoring plan and what procedures were performed to validate contractor
compliance.
Management Response: A memo will be created documenting the reason for the lack of
a monitoring plan and what monitoring procedures were performed throughout the
project to ensure compliance with the vendor.
Responsible Party: Ryan Coggins, Compliance Specialist
Implementation Date: June 2021
Observation #3: Through our review of the Financial Checklist and applicable supporting
documentation, we identified that the line item for Lien Release Form was marked as “Not
Applicable”. Although there were no liens to be released for the project, there was no
documentation within the project file describing the reasoning of the requirement to be
not applicable.
Recommendation: We recommend the City document within the project file the
justification for indicating certain fields as not applicable for the project within the Financial
Checklist, including explanatory notes or comments within the checklist.
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Management Response: The City will add an explanation for fields that are not applicable
to the financial checklist.
Responsible Party: Doris Levy, Accountant II
Implementation Date: June 2021
Observation #4: During our review of the Contracting Checklist and applicable supporting
documentation, we identified that the line item for “All required state and federal forms
are present” was incorrectly marked “N/A” when it should have been marked “Yes”.
However, we verified all required state and federal forms were included in the signed
contract and project files.
Recommendation: We recommend the City perform a secondary review process to
ensure all items included within the Contracting Checklist for the project are completed
accurately.
Management Response: The City will correct the contracting checklist and initiate a
secondary review for future projects.
Responsible Party: Sky Larson, Administrative Assistant
Implementation Date: June 2021
Objective B: Evaluate a sample of transactions from the project to ensure the processes and
procedures were performed according to applicable CDBG-DR, city, and state requirements.
Procedures Performed:
A. Payroll Testing: Evaluate payroll transactions for compliance with David Bacon Act,
Section 103, and relevant CDBG-DR requirements, including:
o Payroll Register approved by appropriate personnel
o Rate of pay is greater than or equal to the standards set by the Federal Labor
Standards Provisions
o Gross amount earned for the project is accurate
o Payroll Deduction Authorization is appropriately approved
o Deductions are accurate and agree to the Payroll Deduction Authorization
Finding #5: For the 25 payroll transactions sampled and tested, we identified the following
2 exceptions:
o

2 payroll transactions did not include documented evidence within the project file
of employee approved Payroll Deduction Authorization forms to verify the payroll
deductions were accurate, as required by David Bacon, Section 103.

Recommendation: We recommend the City obtain from the contractor the missing Payroll
Deduction Authorization forms, validate they were approved and accurate, and to
include them within the project file.
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Management Response: The City has requested the missing payroll forms from the
contractor and will review the certified payroll once received.
Responsible Party: Ryan Coggins, Compliance Specialist
Implementation Date: September 2021
B. Project Ledger, Invoices, and Drawdowns Testing: Evaluate project ledger, invoices, and
drawdowns for completeness, accuracy, appropriate approvals, and timely payment.
Results of Procedures: No Findings Identified
C. Change Orders Testing: Evaluate Changes Order for compliance with required CDBG-DR
procedures for proper approvals and appropriate supporting documentation.
Results of Procedures: No Findings Identified
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