

CDBG-DR WORK ORDER

Project Information						
Project Name	Eagle Dr.					
Work Order Number	I-19-W-URG	Project Address	1400-1900 blocks of Eagle Dr.			
Estimated # of Beneficiaries	2,640	Census Tract	2016.04	Block Group	1	
Date Authorized	1/28/2016	Estimated Start Date	2/1/2016	Estimated Completion Date	3/1/2016	

Project Eligibility						
Circle Activity:	Planning	Admin	Housing	Infrastructure	Public Facilities	Resiliency
Code of Federal Regulation: Title 21 570-201 (c)						
National Objective: Urgent Need						Matrix Code: 03
Project Description	Provide material, labor, and equipment to relocate and replace 8 meter boxes and double sets. Due to new sidewalk conflicts. The project must meet all city, state, and HUD requirements.					

Project Budgets

Budgets	Initial	Date	Contract	Date	Final	Date
Project Delivery Costs		1/27/2016		1/28/2016		4/22/2016
Architectural and/or Engineering			\$ -			
Construction Hard Costs	\$ 3,800.00		\$ 3,800.00		\$ 3,800.00	
Construction Soft Costs			\$ -			
Contingency/Change Orders			\$ 380.00			
TOTALS	\$ 3,800.00		\$ 4,180.00			

Staff Assignments

Grants Manager	Jared Jakubowski
Project Supervisor	Stan Drake
Project Manager	Tim Deal
Project Engineer	N/A

Compliance Specialist	Phrakhoun Saynyarack
Environmental Officer	Phrakhoun Saynyarack
Financial	Doris Levy
Closeout	kahley Gilbert

Authorization: Grants Manager

7/20/2017

Date

Time Entry

Activity: CDBG-DR/Project I19 I-19-W-URG/Department 15-13 Infrastructure R1

