

**Bid 2022-003; ADDENDUM NO. 2 TO THE SPECIFICATIONS
36-inch Gravity Sewer Pipe Material, Moore, Oklahoma
Date Issued: September 18, 2021
The American Rescue Plan Act (ARPA) SLSRF Program
&/or
OWRB LOAN Project No. FAP-19-0003-L**

This Addendum No. 2 shall modify and take precedence over the original documents.

1. Moore Public Works Authority (OWNER) has postponed the bid date by 60 to 90 calendar days to evaluate PVC pipe supply availability. As soon as a Bid Opening date is finalized, Bidders will be notified.

Engineer: Eagle Consultants, Inc.
Signature: 
Date: September 18, 2021

