



# CDBG-DR WORK ORDER



## Project Information

Project Name	S. Janeway Ave. Street Replacement				
Work Order Number	I-21-W-URG	Project Address	S. Janeway Avenue from SW 17th Street to SW 10th Street and Dreessen Drive from SW 12th Street South by approximately 150 feet.		
Estimated # of Beneficiaries	1,320	Census Tract	2016.04	Block Group	2
Date Authorized	9/8/2020	Estimated Start Date	9/15/2020	Estimated Completion Date	3/15/2021

## Project Eligibility

Circle Activity:	Housing	<u>Infrastructure</u>	Public Facilities	Planning	Resiliency
Code of Federal Regulation: Title 21 570-201 (c)					
National Objective: Low to Moderate Income Area	Matrix Code: 03K				
Project Description	<p>Street reconstruction of S. Janeway Avenue from SW 17th Street to SW10th Street and Dreessen Drive from SW 12th street south by approximately 150 feet in Moore, Oklahoma, Cleveland County. The work consists of the reconstruction of Janeway Avenue and the construction of Dreessen Drive. The reconstruction of Janeway will consist of the removal of current roadway, curb, and gutter and the construction of a new roadway, curb, and gutter. The reconstruction will be South Janeway Avenue from SW 17th Street to SW 10th Street, including Janeway Circle. The construction of Dreessen Drive will consist of the installation of the roadway, curb, and gutter. The section of Dreessen Drive to be constructed is approximately 150 feet just south of SW 12th Street.</p>				

## Project Budgets

Budgets	Initial	Date	Contract	Date	Final	Date
Project Delivery Costs						
Architectural and/or Engineering	\$ 10,000.00		\$ 10,000.00		\$ 10,132.50	
Construction Hard Costs	\$ 642,465.10	12/17/2018	\$ 418,127.26	9/8/2020	\$ 418,127.26	3/3/2021
Construction Soft Costs	\$ -					
Change Orders					\$ 38,802.48	
<b>TOTALS</b>	<b>\$ 652,465.10</b>		<b>\$ 428,127.26</b>		<b>\$ 467,062.24</b>	

## Staff Assignments

Grants Manager	Kahley Gilbert
Project Supervisor	Jerry Ihler
Project Manager	Cliff Miller
Project Engineer	Harry Wilson

Environmental Officer	Ryan Coggins
Compliance Officer	Ryan Coggins
Financial	Doris Levy
Closeout	Katlin Wallace

3/3/2020  
*Kahley Gilbert*

Authorization Date  
Kahley Gilbert, Project-Grants  
Manager