






# CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
<b>Project Name</b>	Little River Drainage Improvements				
<b>Work Order Number (CDBG-DR 01)</b>	I-15-W-URG	<b>Project Address</b>	South End of Little River Park		
<b>Date</b>	10/10/2018	<b>Requested By</b>	Downey Contracting. LLC		
<b>Date Requested</b>	9/21/2018	<b>Total Budget</b>	\$10,623,192.22	<b>Cost of Change</b>	\$768,573.20

Change Order Type - Description				
<b>Circle Type:</b>	Field	Change	Work Order Amendment	
<b>Budget Line Items Affected: (List All)</b>				
<b>Added Item:</b>				
Structural Concrete for the Outlet Structure – Unit Price \$996/CY, Quantity Increased by 361.70				
Recon Block Channel Wall (No Aesthetics) – Unit Price \$51.75/SFF, Quantity Increased by 7,424				
Recon Block with Weathered Edge and Staining – Unit Price \$3.25/SFF, Quantity Increased by 7,424				
<b>Change Description</b>	<p>In the original engineered plans the footing keys, wall batter, and apron turn down were not included in the quantity amount for the structural concrete for the outlet structure. Regarding the increase to the wall, The engineer could calculate the height and length of the wall. The actual design and structure of the wall is dependent on the manufacturer. The engineer agreed in the increased quantity for the wall.</p>			

Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	10/10/2018
Change Order Authorization ONLY Project Manager Signature		Date	10/10/2018
Change Order Authorization ONLY Project Supervisor Signature		Date	10/10/2018
Contract Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	